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Project History

! 1995 - Tri-Valley Transportation Council Action Plan 
recommended HOV lanes extended to Livermore

! 1997 - Metropolitan Transportation Commission includes I-580 
HOV project in master plan and regional planning document

! 2000 - Governor Gray Davis signed Assembly Bill 2928, 
comprehensive transportation funding measure

! 2001 - $25 million allocated for I-580 HOV Lane Project from 
Tassajara Road to Vasco Road

! 2001 - Caltrans prepared Project Study Report

! 2002/2003 - Caltrans and ACCMA began environmental and 
engineering studies
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2002     2003        2004      2005        2006        2007       2008      2009

Public Information Meeting

Public Review & Environmental Approval

Engineering Design

Advertise for Contract Bids

Environmental Studies of Alternatives

Project Schedule 

Today

Construction

Public Meeting on Environmental Document

Public Information Meeting

Note: Schedule pending resolution of  State budget
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Planned Improvements in the I-580 HOV Lane Corridor

Item 

No.
Project Name and Description Sponsor(s) Project Status

1 I-580 and Foothill Rd/San Ramon Rd Interchange (R21.2/R22.0, EA 
284801)

City of Dublin (100% locally funded) in Design 

2 I-580 and I-680 Interchange (: Various Construction
Various Improvements along I-680 Federal, State, Open to Traffic - 2/02
I-580 and Hopyard Rd/Dougherty Rd Intechange Counties: Alameda, Contra Costa,
New Alamo Canal Bridge Cities: Dublin, Livermore, Pleasanton,
Relocated/Rebuilt Johnson Dr   San Ramon, Danville,
2-lane Direct Connector from SB I-680 to EB I-580 Tri-Valley Trans Dev
2-lane Connector from NB I-680 to EB I-580  and BART
I-580 Widening from Hopyard Rd to Hacienda Dr
I-580 Widening from Tassajara Creek to Santa Rita Rd
2-lane Direct Connector from SB I-680 to WB I-580
2-lane Direct Connector from WB I-580 to NB I-680

3 West Dublin BART Station (west of San Ramon Rd) BART Planning
4 I-580 and Tassajara Rd/Santa Rita Rd Interchange and City of Dublin (100% locally funded) Construction Started

EB Auxiliary Lane (Santa Rita Rd to El Charro Rd) (16.9/18.2, EA 257703)

5 I-580 and Fallon Rd/El Charro Rd Interchange Modifications(16.4/17.4, EA 
257601)

City of Dublin (100% locally funded) Design (On-Hold), Pending completion of 
I-580 and Tassajara/Santa Rita 
Interchange

6 I-580 Auxiliary Lane Project (Santa Rita Rd to Airway, and to new Isabel 
Ave depending on funding) (15.3/17.7, EA 23420K)

ACTIA (100% locally funded) On-Hold, pending status of I-580 Corridor 
HOV Corridor Project

7 I-580 and Airway Blvd Interchange City of Livermore Completed (Caltrans Accept - 4/01)
8 I-580/Isabel Ave Interchange (Relocated Route 84): Various Envr (Draft ED - Summer 2002)

Isabel Route 84/I-580 Interchange (2 alignment alternatives) Federal, State, Alameda County and Design (35% PS&E - 7/02)
Removal of WB-on and EB-off Portola Ave ramps to I-580 (13.4/15.7, EA 
171300)

City of Livermore

9 Redevelopment Projects:
a - Hacienda Peoplesoft Development (20.6 acres) City of Pleasanton Construction Started (First Phase)

(within I-580, Old Santa Rita Rd, Arroyo Mocho Canal and Hopyard 
Rd)

b - Schaefer Ranch Development - (500 acres) City of Dublin Inactive
(north of I-580 adjacent to western City limits, boundary at Schaefer 
Ranch Road undercrossing)

c - Valley Christian Center Master Plan (51.1 acres) City of Dublin Envr (EIR On-Going)
(7500 Inspiration Dr)

d - Corrie Center Phase 2 (1.1 acres) City of Dublin Planning (Approvals)
(7950 Dublin Blvd)

e - Jones Lang L Salle/BART (Orix Real Estate) (7.3 acres) City of Dublin Planning (Review)
(Golden Gate Dr north of I-580)

f -  Dublin Volkswagen (2.0 acres) City of Dublin Construction Started
(6085 Scarlett Ct - northeast corner of Scarlett Dr and Scarlett Ct)

g - Arlen Ness (2.1 acres) City of Dublin Construction (Permit Issued)
(6050 Dublin Blvd)

h - Transit Center (61.5 acres) City of Dublin Planning (Review)
(south of Dublin Blvd between Arnold Dr and Ironhorse Pkwy)

i -   General Motors Auto Mall (15.0 acres) City of Dublin Construction
(south of Dublin Blvd, east of Miller Ct, north of I-580)

j -   Koll Dublin Corporate Center (34 acres) City of Dublin Construction
(south of Dublin Rd, west of Tassajara Rd, north of I-580) 

k - E. Dublin Property (37.0 acres) City of Dublin Planning
(south of Dublin Rd, east of Tassajara Rd, north of I-580) 

l -  Dublin Ranch Town Center Areas F & H (33.9 acres) City of Dublin Planning (Approvals)
(north of Dublin Rd, east of Tassajara Rd

m - East Dublin Annexation (1,100 acres) City of Dublin Planning (Approvals)
(east of Fallon Rd, north of I-580)

n - North Canyon Partners LLC (1.1 acres) City of Livermore Completed - 5/6/02
(333 N. Canyons Pkwy)

o - North Canyon Partners LLC (1.1 acres) City of Livermore Construction
(365 N. Canyons Pkwy)

p - Tri-Valley Technology Park (1.8 acres) City of Livermore Planning (Review)
(3099 Independence Dr)

q - Tri-Valley Business Campus (0.6 acres) City of Livermore Planning (Review)
 (northeast corner of Constitution Dr & Independence Dr)

r - Shea Properties - Shea Bussiness Park (6.6 acres) City of Livermore Planning (Review)
(2837 Collier Canyon Rd)

& Residential - Western Pacific Vineyard Terrace (96 units) Construction
(west of Collier Canyon Rd, north of N. Canyons Pkwy)

s - Airport Executive Centre (3.4 acres) City of Livermore Planning (Approvals)
(southwest corner E. Airway Blvd and Rutan Dr)

t - Eighty-Eight & Associates (0.6 acres) City of Livermore Planning (Approvals)
(southeast corner N. Livermore Ave and Las Positas Rd)

u - Las Positas Comrcl (Valhalla Ent/Synergy Invstr) (6 bldgs) City of Livermore Planning (Approvals)
(2868 Las Positas Rd)

v - Avi & Ruth Weizman (0.3 acres) City of Livermore Planning (Approvals)
(5162 Preston Ave)

& Preston Ave Motel - Best Western (1 bldg - 39 units) City of Livermore Construction
(5959 Preston Ave)

Item 

No.
Project Name and Description Sponsor(s) Project Status

w - Residential - Altamont Constr for Gabriel Silveira (4 SFR) City of Livermore Planning (Approvals)
(1040 N. Vasco Rd)

x - Residential -Western Pacific Altamar Meadows (106 SFR) City of Livermore Construction
(west of Herman Ave, north of Northfront Rd)

y - Greenville Investors LLC (1.1 acres) City of Livermore Construction
(401 Lawrence Dr)

z - Greenville Investors LLC (1.7 acres) City of Livermore Construction
(7551 Longard Rd)

10 Route 84 Expressway: Various Planning (Caltrans completing PSR)
4-lane road along Isabel Route 84/I-580 Interchange State, Alameda County and
  from I-580 South to Vallecitos Rd City of Livermore
Improvements along Route 84 through Pigeon Pass

11 I-580 Corridor/BART to Livermore Studies: Alameda County and BART Planning (Studies Funded)
Various alignments including the I-580 Median Alignment
Various stations including West and East Livermore

12  I-580 and N. Livermore Ave Interchange Inprovements (12.1/12.9, EA 
134540)

City of Livermore (100% locally funded) On-hold, (PSR Approved - 7/00)

13 First St Interchange City of Livermore Planning (PSR Completed)
14 I-580 and Vasco Rd Interchange Modification & Reconstruction Project City of Livermore Planning
15 WB I-580 Construct soundwall in the westbound direction from 0.9 km west 

of Vasco Rd to 0.3 km east of First Street Separation (10.3/10.5, EA 
283900)

State Design (Final PS&E - 6/02)

16 I-580 and Greenville Rd Interchange and Transit Village City of Livermore Planning (PSR Approved)
17 Truck Scales Relocation State Envr (PA&ED - Fall 2004)

Projects Not Shown in Map:

I-580 Corridor Long Life Pavement State Envr (PA&ED - 10/02)

from Hacienda Dr to Greenville Rd

ACE Rail Alameda County Capital - Planning; Operations - On-Going
Isabel Ave Extension Alameda County and City of Livermore Completed - 2001

2-lane expressway (Jack London Blvd to Concannon Blvd)
Dublin Blvd Widening and Gap Closure City of Dublin Planning/Design

6-lane local road, parallel to I-580 (Sierra Ct to Dougherty Rd)
Hacienda Dr Caltrans Completed - 2001

Ramp Improvement
Ramp Metering at various locations in the I-580 corridor Caltrans In Design

Replace cable median barrier with thrie beam barrier (R8.6/19.6, EA Caltrans Project on-hold

Install 3 Changeable Message Signs on Ala 580, SJ 580 and SJ 205(0.1 -
12.5 on Ala 580, EA 150920)

Caltrans In Design

Item 

No.
Project Name and Description Sponsor(s) Project Status

The project is coordinated with various other transportation improvement 

projects in the corridor (shown below).

The project alternatives do not preclude BART extension in the median (by 

others).

The project is coordinated with various other transportation improvement 

projects in the corridor (shown below).

The project alternatives do not preclude BART extension in the median (by 

others).

I-580 CORRIDOR

= NUMBER CORRESPONDING TO ITEM NUMBER 
   SHOWN ON LIST OF PROJECTS

= INTERCHANGE IMPROVEMENT PROJECTS

= RAMP REMOVAL 

= BART ALIGNMENT ALTERNATIVE (I-580 MEDIAN 
   ALTERNATIVE)

= PROPOSED BART STATIONS
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Project Alternatives Overview

No Build Alternative

Under a “No Build Alternative,” the HOV lane project would not be pursued.  Other approved projects would 
continue to go forward.  (See Exhibit, “Planned Improvements in the I-580 HOV Lane Corridor,” for a map of 
other projects in the area.)

Alternative 1: HOV Lanes in the Median (Tassajara Road to Vasco Road)

Variation 1.1: HOV Lanes in the Median, Extended to Greenville

Variation 1.2: HOV Lanes in the Median, Extended to Greenville, with Freeway Widened for Standard Shoulders

Alternative 2: HOV Lanes Outside the Median with Freeway Widened (Tassajara Rd. to Vasco Rd.)

Variation 2.1: HOV Lanes Outside the Median with Freeway Widened, Extended to Greenville

Variation 2.2: HOV Lanes Outside the Median with Freeway Widened, Bus Ramp to BART Station

Variation 2.3: Eastbound only HOV Lanes Outside the Median with Freeway Widened, Extended to Greenville

Alternative 3: Median Widened for BART with HOV Lanes Outside Median and Freeway Widened 
(Tassajara Rd.  to Vasco Rd.)

Variation 3.1: Median Widened for BART with HOV Lanes Outside Median and Freeway Widened, Extended to 
Greenville

Alternative 4: Median Widened for BART with Express/HOT (High Occupancy Toll) Lanes Outside 
the Median and Freeway Widened (Tassajara Rd.  to Greenville Rd.)
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ALTERNATIVE 1: HOV LANES IN THE MEDIAN (TASSAJARA RD. TO VASCO RD.)

VARIATION 1.1: HOV LANES IN THE MEDIAN, EXTENDED TO GREENVILLE RD.
(Proposed Typical Section Without Auxiliary Lane)
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Alternative 1 and Variation 1.1 - Typical Cross Section




